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Six Gun Nose restoration 



Gun nose ammo cans 



Six Gun Nose restoration 



Six Gun Nose restoration – Ammo 
Cans 



SIX GUN NOSE RESTORATION – AMMO CANS 



Bomb Bay Spoilers 



BOMB BAY SPOILERS – STOWED POSITION 
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2015 Financial Report 



Contributions & Expenses 
Date (Sept 1) Contributions Expenses 

Balance on 
Reporting date 

2009 -2013 $102,112 $91,978 $10,134 

2013 - 2014     $1,150 $287 $10,997 

2014 - 2015  $50  $409 $10,638 

Total $103,312 $92,674 $10,638 



Sept 2014 – Sept 2015 exhibit 
Expenses 

Item Cost 

Computer Kiosk Hard Drives Replacement      $111 

Paint        $87 

Bomb Bay Spoiler Hardware        $59 

Ammo Can Hardware        $89 

Canvas Tooling       $63 

Total     $409 



2015  and Beyond -Estimated 
Expenses 

• Planned Changes to Exhibit 

– Add pilot, BN and gunner mannequins inside aircraft. 

• Mannequins will have appropriately flight dress. 

– Design, fabricate and install gunner seat. 

– Move periscope gunsight from separate display to inside 
gunner compartment. 

• Six Gun Nose Completion 

– Complete ammo cans fabrication. 

– Put on display next to  aircraft. 

 



2015 and Beyond -Estimated 
Expenses 

Item Estimated Cost 

Three (3) Museum Quality Mannequins* $8,000 

Gunner Seat**   $300 

Aircraft Completion Needs *** $2,000 

Total $10,300 

• *   This change is requested by new Executive Director. Cost estimated 

by Director. This specific decision not finalized as of Sept. 1, 2015. 

• ** Material & hardware to build functional, rotating seat for mannequin. 

• *** Missing parts, stencils, decals, N-9 cockpit gun sight, canvas work,     

general restoration supplies. 



Financial Summary 

Total Contributions to Date $103,312 

Total Expenses to Date -$92,674 

Cash on Hand as of Sept. 1, 2015  $10,638 

Estimated Expense to Complete Exhibit -$10,300 

Estimated Funds Remaining for Exhibit Maintenance    $338 
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